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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 0604528N/SWATH Oceanographic Ship

                                COST ($ in Millions) FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Cost to Complete Total Cost

Total PE Cost 0.000 8.951 0.000 0.000 0.000 0.000 0.000 0.000 0.000 8.951
 
22457 SWATH Oceanographic Ship 8.951 8.951

0.000

0.000
 
Quantity of RDT&E Articles  8.951

 

  R-1 SHOPPING LIST - Item No. 107-1 of 107-5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 5)

UNCLASSIFIED

A. Mission Description and Budget Item Justification
(U) Mission Description: This program supports innovative development and construction of one prototype Small Waterplane Area Twin Hull (SWATH) general purpose oceanographic research vessel. Its
mission is to conduct general oceanographic research in coastal and deep ocean areas. Congress originallyappropriated in the FY 1997 National Defense Authorization and Appropriation Acts $45 millionof
Shipbuildingand Conversion, Navy (SCN) funds for the SWATH AGOR oceanographic vessel to replace the R/V MOANA WAVE (AGOR 22). Funding was transferred from the SCN account to Research,
Development, Test and Evaluation,Navy (RDT&E,N) via the FY 1998 Defense Appropriation Act to allow the use of "Section 804" (Other Transactions)AcquisitionStrategy. During Phase I Concept Design, it
was determined that a ship that meets the mission requirements cost $9 million more than originallyauthorized in FY 1997. The additional FY 2000 funds will be used to continue the process to develop a
prototype SWATH AGOR (Oceanographic Research Vessel) that meets all mission requirements.

(U) Program Accomplishments and Plans:

     1. (U) FY1999 ACCOMPLISHMENTS:  Not Applicable

     2. (U) FY2000 PLAN:

         (U) ($2.900) Exercise Options to Phase II Agreement for purchase and installation of major mission Equipment
         (U) ($1.100) Change Orders and Corrections of Government Deficiencies
         (U) ($3.451) Program Technical and Management Support
         (U) ($  .500) Procurement of Government Furnished Equipment and development of associated GFI
         (U) ($1.000) Procurement of Spare and Repair Parts
  
     3. (U) FY2001 PLAN: Not Applicable
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B.  Program Change Summary

FY 1999 FY 2000 FY 2001
          FY 2000 President’s Budget:    0.000
          Appropriated Value:    9.000
          Adjustment to FY 1999/2000 Appropriated Value/  
          FY 2000 President’s Budget:   -0.049
          FY 2001 President's Budget Submit:   8.951
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          Funding:  FY2000 decrease is due to an across-the-board reduction ($-.049k).  Also, $.226M of the extramural program is reserved for SBIR assessment IAW 15 USC 638.

          Schedule:  Not Applicable.

          Technical:  Not Applicable.

C. Other Program Funding Summary:  Not Applicable.

D. Acquisition Strategy: N00024-98-92304 Firm Fixed Price (FFP) Phase II option was exercised to Lockheed Martin - Baltimore, Maryland on 27 October 1999.  Construction of the ship will be done by their 
subcontractor, Atlantic Marine, Inc., Jacksonville, Florida.

E.  Scheduled Profile:

                                                                                       FY 1999                                               FY2000                                      FY2001
        Program                                                              Award Phase II
       Milestones                                                          Option- Construction
                                                                                    of AGOR SWATH
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                                                                                       FY 1999                                                  FY2000                                             FY2001
        Program                                                              Major Decision II                                                                                          Launch Vessel
       Milestones                                                          (MDII) Approval
                                                                                    to Enter Phase II                                                                                          Deliver Vessel

        Engineering                                                      Phase II                                               Continue Phase II
        Milestones                                                        Construction of                                   Construction of
                                                                                   AGOR SWATH                                  AGOR SWATH

        T&E Milestones                                                                                                                       TBD                                                 TBD

        Contract                                                                                                                           Award Phase II
        Milestones                                                                                                                       Option

                                                                                                                                                  Exercise Options to
                                                                                                                                                  Phase II Agreement
                                                                                                                                                                                                                          
Note: FY1999 Program Milestones were accomplished with FY1998 (1301) carry over dollars.  No additional funds were budgeted in FY1999.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604528N/SWATH Oceanographic Ship  SWATH Oceanographic Ship/22457
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Design Development FFP 1.000 1.000

AGOR SWATH Construction FFP 42.400 2.051 03/00 44.451

PHASE II Options FFP 2.900 02/00 2.900
GFE RCP ONR 0.500 02/00 0.500

0.000
0.000
0.000

  Subtotal Product Development 43.400 0.000 5.451 0.000 0.000 48.851

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000
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Lockheed Martin      
Sunnyvale, CA
Lockheed Martin      
Baltimore MD
Lockheed Martin      
Baltimore MD

Remarks:

Remarks:
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N
Cost Categories Contract Performing Total  FY 99  FY 00  FY 01
(Tailor to WBS, or System/Item Method Activity & PY s FY 99 Award FY 00 Award FY 01 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support MISC MSIC 1.600 3.500 5.100
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 1.600 0.000 3.500 0.000 0.000 5.100

Total Cost 45.000 8.951 53.951
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Remarks:

Remarks:

Remarks:


